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NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday, February 11, 2011 
 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Friday, February 11, 2011, at 10:00 a.m. in Room 113, 
State Capitol, Sacramento, California.   
In accordance with provisions of section 11125 of the 
Government Code, a copy of the Agenda is attached. 
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STATE PUBLIC WORKS BOARD 
Friday  

February 11, 2011 
10:00 a.m. 
Room 113 

State Capitol 
Sacramento, California 

 
 
 
 
 
 

I.  Roll Call 
 

 

II.  Approval of minutes from the January 14, 2010 meeting 
 

 

III.  Consent Items Page   3 
 
 

IV.  Action Items Page 20 
 
 

V.  Other Business Page 23 
 
 

VI.  Reportables Page 23 
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CONSENT ITEMS 

CONSENT ITEM—1  
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
HISTORIC COURTHOUSE 
GLENN COUNTY 
AOC Facility Number 11-A1,  DGS Parcel Number 10690 
 
Authority: Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing  
  with Section 70301 of the Government Code, as amended.  
 
 
Consider accepting real property through a transfer of title 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
Historic Courthouse 

Glenn County 
 

Action Requested 

If approved, the requested action would authorize the acceptance of real property through a 
transfer of title. 
 
Scope Description 

This transaction is within scope.  The County of Glenn (County) is transferring fee title in and to 
the court facility commonly known as Historic Courthouse located at 526 West Sycamore Street, 
Willows, California (Court Facility), to the State of California (State) acting by and through  the 
Judicial Council of California (Council), Administrative Office of the Courts (AOC), pursuant to that 
certain Transfer Agreement between the Council, AOC, and the County for the Transfer of 
Responsibility and Title for Court Facility, dated December 29, 2009 (Transfer Agreement).  The 
Historic Courthouse shares the 2.75 acre campus with other county agencies; approximately 0.6 
acres is attributable to the Court Facility.  The building is approximately 22,330 gross square feet.   
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The Transfer of Responsibility for and Title to the Court Facility dated December 29, 2009, between 
the County and the AOC provides the AOC the right to acquire the County’s remaining equity 
interest to the first and basement floors totaling  8,241 square feet.  The AOC plans to exercise 
such right to accommodate the planned consolidation of two other court operations into the Historic 
Courthouse. The County will be entitled to compensation for its equity interest to approximately 
3,446 square feet in the first floor Recorder’s Office and the 4,795 square feet in the basement, for 
a total of 8,241 square feet.  The estimated County equity interest of the 8,241 square feet is 
$443,000. The acquisition of the County equity will be included as part of the Willows Courthouse 
Renovation and Addition project authorized by the Board on March 15, 2010. 
 
Funding and Cost Verification 

This transaction is within cost.  The County shall not be entitled to compensation for any equity 
value in the square footage occupied by the Superior Court in the Court Facility pursuant to the Trial 
Court Facilities Act of 2002 (the Act).   
 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on August 31, 2010, and the statutes 
of limitation period expired on October 4, 2010, without a challenge. 
 
Project Schedule 

Close of escrow  February 2011 
 
Condition of Property 

A Phase 1 Environmental Site Assessment was conducted in May 2009, for the building and 
seismic assessments.   The Phase I includes an evaluation of significant environmental, health, and 
safety conditions impacting the interior and exterior of the Court Facility.  In preparing the Phase I, a 
visual inspection of the Court Facility was performed to detect any apparent hazardous conditions 
in, on, or about the Court Facility, and the historical uses of the real property were reviewed.   
 
Based on the review and evaluation of existing environmental data obtainable through site 
observations and review of available historical and agency records, the Phase 1 evaluation 
identified operations that have included the use of photographic darkroom where photochemical 
waste was typically disposed of in a sink.  No reported release or violations related to waste 
containing silver; thus it does not qualify as a recognized environmental concern. 
 
Building Assessment 

Staff from the AOC’s Office of Court Construction and Management (OCCM) conducted an initial 
site visit of the Court Facility on April 18, 2006, to assess the general condition of the property.  
Staff has since made numerous additional visits to the site to monitor the condition of the court 
facility.  OCCM concluded that the Court Facility did not contain any apparent hazards to the health 
and safety of the occupants or property. 
 
Seismic Safety Assessment of the Improvements 

In accordance with the method and criteria developed by the Department of General Services’ Real 
Estate Services Division, a Tier I seismic safety assessment of the building located in the Court 
Facility was performed by a licensed structural engineer on April 9, 2004.  This seismic evaluation 
of the Court Facility was then peer-reviewed by other qualified engineers.  The AOC determined 
that the building has a seismic safety rating of Level V, as defined in the Risk Acceptability Table of 
the State Building Seismic Program, developed by the Division of State Architect, April 1994.  
However, the Transfer Agreement provides indemnification to the State for seismic related damage 
and injury per section 70324 of the Government Code.   
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Other 

 The County adopted a Resolution on December 29, 2009, approving the Transfer 
Agreement to transfer title and responsibility of the Court Facility to the State. 

 The Transfer Agreement requires the delivery of title to the property to be free and clear of 
any mortgage or liens.  

 The AOC is not aware of any pending lawsuits concerning the property. 

 Any future plans to renovate the building will be subject to the review and approval by the 
California State Historic Preservation Office.  

 Any alterations and additions to the Historic Courthouse by the AOC shall be reviewed by 
the County to ensure that such alterations will not result in unacceptable impacts to the 
historic character, nature or features of the building. 

 The County has agreed to indemnify the AOC for any liability imposed on the AOC pursuant 
to the Comprehensive Environmental Response, Compensation and Liability Act of 1980 
(42 U.S.C. sec. 9601 et seq.) or related provisions, for conditions that existed in, on, or 
under the real property, whether known or not known to the County, at the time of transfer,  

 It should be noted that the seismic evaluation has determined that in the event of seismic 
disturbance the facility may pose significant risk to persons and property which could create 
substantial liability to the State of California.  However, the Transfer Agreement provides 
indemnifications to State for seismic related damage and injury per 
Government Code 70324. 

 There is no relocation assistance or implied dedication involved with this project.  

 In accordance with the Act, the Transfer Agreement provides for the transfer of parking 
spaces as was made available for Court Use as of October 1, 2001.  

Staff Recommendation:   Authorize the acceptance of real property through a transfer  
    of title. 
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CONSENT ITEMS 

CONSENT ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW MADERA COURTHOUSE PARKING GARAGE 
MADERA COUNTY 
JCC Parcel Number  20-F2, DGS Parcel Number 10689 
 
Authority: Chapter 171 &172, Statutes of 2007, Item 0250-301-3037(2)  

Chapter 268 and 269, Statutes of 2008, Item 0250-301-3037(2), as re-appropriated 
by the Budget Act of 2009  

Chapter 1, Statutes of 2009, Third Extraordinary Session, as amended by          
Chapter 1, Statutes of 2009, Fourth Extraordinary Session, Item 0250-301-3037(5)  

 
 
Consider authorizing acceptance of a no-cost acquisition  
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 

Administrative Office of the Courts 
New Madera Courthouse Parking Garage 

Madera County 
 
 

Action requested 

If approved, the requested action would authorize acceptance of a no-cost acquisition.  
 
Scope Description 

This project is within scope.  The requested action would authorize the no-cost acquisition from 
the Madera Redevelopment Agency (RDA) of approximately 0.58 acre for the construction of a new 
two hundred fifty (250) space parking garage for the Madera Courthouse (Court) staff, Court users, 
and members of the public. The parking garage will be owned and operated by the State of 
California (State), acting by and through the Judicial Council of California (Council), Administrative 
Office of the Courts (AOC). This site, located in the City of Madera, consists of three parcels and a 
portion of an alley. The RDA assembled the three parcels, demolished the existing improvements, 
vacated the portion of the alley, and removed underground utilities in preparation for donation of the 
site to the State.     
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Funding and Cost Verification 

This project is within cost.  Sections 70371.5 and 70371.7 of the Government Code provided 
$6,205,000 for land acquisition.  However, since the RDA has agreed to donate the site to the 
State, other than due diligence and staff costs, none of those funds are required to acquire the 
subject site.  The property can be acquired with the funds available and in accordance with 
legislative intent. 
 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 28, 2010, and the               
35-day statutes of limitation period expired on July 31, 2010, without challenge. 
    
Project Schedule 

Close of escrow       February 2011  
Approve preliminary plans  March 2011 
Complete working drawings      October 2011 
Start construction December 2011 
Complete construction   October 2013 
 
Condition of Property 

On October 29, 2010, staff from Department of General Services (DGS), Environmental Services 
Section visited the property for the proposed Court parking garage.  The property consists of three 
contiguous parcels totaling approximately one-half acre of land in a mixed residential and 
commercial area of downtown Madera.  The site is within the area of the historic Courthouse, now a 
museum.  Prior building improvements have been demolished.  DGS staff did not observe apparent 
hazards to health and safety. 
 
A Phase I Environmental Site Assessment (Phase I) was completed on May 21, 2010, in 
accordance with the American Society for Testing and Materials Standard Practice for 
Environmental Site Assessments (ASTM E 1527-05).  DGS staff reviewed the Phase I and agrees 
with the conclusion of no recognized potentially adverse environmental conditions. No further 
investigations appear warranted. 
 
 
Other 

 The proposed site meets the Council’s size, location, and compatibility requirements.  

 The grant deed contains a right of reversion to the RDA if the State does not commence 
construction by the Construction Commencement Deadline identified in the Property Acquisition 
Agreement (PAA) as July 1, 2020.   

 The PAA does not include the State’s standard indemnification language.  However, the Phase I 
ESA and the DGS-ESS site visit do not indicate any conditions that would likely pose 
exceptional risk to the State.  Further, the lack of standard indemnification language does not 
relieve the grantor’s liability under existing environmental laws and regulations. 

 The PAA requires delivery of title to the property free and clear of any mortgages or liens. 

 There are no historic issues, relocation assistance, or implied dedication associated with this 
project. 

 
 
Staff Recommendation: Authorize acceptance of a no-cost acquisition. 
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CONSENT ITEMS 

CONSENT ITEM—3 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
RENOVATION AND ADDITION TO WILLOWS COURTHOUSE 
GLENN COUNTY 
AOC Facility Numbers 11-A4, 11-A5, and 11-A6, DGS Parcel Number 10701 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 
 
Consider authorizing site selection  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Judicial Council of California 

Administrative Office of the Courts 
Renovation and Addition to Willows Courthouse 

Glenn County 
 
 

Action Requested 

If approved, the requested action would authorize site selection.  
 
Scope Description 

This project is within scope.  The project provides for the site acquisition of land for the 
expansion of the existing courthouse and construction of one additional courtroom with secure 
parking for judicial officers and staff and surface parking in the downtown area of the City of 
Willows, Glenn County.  The site selection consists of three parcels totaling approximately 0.8 acres 
of land.   
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Funding and Cost Verification 

This project is within cost.  This project was authorized by the Board on March 15, 2010, and 
$1,693,000 was included for land acquisition per sections 70371.5 and 70371.7 of the Government 
Code.  This property can be acquired with the funds available and in accordance with Legislative 
intent. 
 
$46,229,000 total authorized project cost 

$46,229,000 total estimated project cost 

$  1,354,000 project costs previously allocated:  acquisition 

$44,875,000 project costs to be allocated:  $339,000 acquisition, $2,021,000 preliminary 
plans, $2,688,000 working drawings, and $39,827,000 construction 
($33,785,000 contract, $2,365,000 contingency, $1,394,000 A&E costs, and 
$2,283,000 other) 

 

CEQA 

Subsequent to the site selection process and in accordance with the California Environmental 
Quality Act (Public Resources Code section 21000-21177) and pursuant to section 15063 of Title 
14 of the California Code of Regulations, the Judicial Council of California, acting in the capacity of 
Lead Agency, will undertake the preparation of an Initial Study to determine if the proposed project 
would have a significant environmental impact. This will be submitted with a future site acquisition 
application for the selected site. 
 
Project Schedule 

Close of escrow  September 2011 
Approve preliminary plans  January 2013 
Complete working drawings  July 2013 
Start construction              February 2014 
Complete construction       August 2015 
  
Condition of Property 

On January 7, 2011, the Department of General Services (DGS), Environmental Services Section 
staff visited properties in the City of Willows considered for acquisition for the expansion of Glenn 
County Courthouse and associated parking.  The properties include three parcels totaling about 0.8 
acres where about 0.3 acres is developed with a parking lot and driveway located adjacent to the 
Glenn County Courthouse, District Attorney’s office, Glenn County Jail, and county maintenance 
building (Expansion Site), the second parcel is located west of the Courthouse across Murdock 
Avenue and it is about 0.1 acres in size, rectangular in shape and is developed as a parking lot 
(Parking Lot 1) and the third parcel is located northeast of the Glenn County Courthouse across 
Sycamore Street and it is about 0.2 acres in size, rectangular in shape and developed with a 
residential structure of about 1,200 square feet (Parking Lot 2). 
 
In accordance with the American Society of Testing and Materials (ASTM E 1527-05), a Phase l 
Environmental Site Assessment for the Expansion Site was published in July 2010. The Phase I 
concluded based on the information and data obtained during the investigation, no historic or 
current recognized environmental conditions (RECs) were identified in connection with the 
Expansion Site.  In addition, the Phase I reports no data gaps. 
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In December 2010, a Phase l for the Parking Lot 1 site was published in accordance with 
ASTM E 1527-05 standards.  This Phase I concluded no RECs were identified in connection with 
the Parking Lot 1 site and that no further environmental investigation was recommended. 
 
Also in December 2010, a Phase l for the Parking Lot 2 site was published in accordance with 
ASTM E 1527-05 standards.  The site is developed with a single residence, small yard, and an 
asphalt parking lot south of the house.  The existing house was constructed in 1913, originally for 
residential purposes but later converted to public/office use in 1991 when purchase by the County 
of Glenn.  The house is currently vacant.  Based on the age of the house and observations, 
potential asbestos containing materials and lead based paint were suspected.  If demolition or 
renovation activities are planned for this site, it is recommended that a full asbestos, lead-based 
paint survey, and shallow samples be collected in and around the house and soil and analyzed for 
lead and other metals to classify for potential disposal. 
 
Other 

 The proposed properties meet the Judicial Council’s size, location, and compatibility 
requirement.   

 The purchase price shall not exceed the estimated fair market value as indicated in DGS 
approved appraisals. 

 Determination of responsibility for the demolition of the converted office building will take place 
during the post-site selection due diligence period. 

 There are no historic issues, relocation or implied dedication involved with this project. 

Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

CONSENT ITEM—4 
CALIFORNIA HIGHWAY PATROL (CHP) (2720) 
CHP ENHANCED RADIO SYSTEM REPLACE TOWERS AND VAULTS 
VARIOUS COUNTIES 
 
Authority: Chapter 1 Statutes of 2009, Third Extraordinary Session, Item 2720-301-0044(1) 

as amended by Chapter 1 Statutes of 2009, Fourth Extraordinary Session and as 
partially reverted by the Budget Act of 2010 

Chapter 712, Statutes of 2010, Items 2720-301-0044(1)  
 
 
Consider approval of preliminary plans for the Soda Ridge site 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of California Highway Patrol 

CHP Enhanced Radio System Replace Towers and Vaults  
Various Counties 

 
Action requested 

If approved, the requested action would approve preliminary plans for the Soda Ridge site. 
 
Scope Description 

This project consists of fifteen sites that include the construction of a self-supporting radio tower, 
foundation and associated support structure as well as the extension of underground utilities and 
the demolition and removal of the existing tower.  Each tower shall be built to meet essential 
services seismic standards, withstand winds of 100 mph, and have a 50-year serviceable life.  In 
addition, the Soda Ridge site will include a small equipment vault with snow vestibule and ice 
shield, an emergency generator and a fuel tank.   
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Funding and Cost Verification 

This project is within cost.  The Budget Act of 2009 provides $6.3 million (Motor Vehicle Account) 
for the preliminary plans and working drawings for tower and vault replacements.  The Budget Act 
of 2010 provides an additional $26.2 million for construction and reverted $208,000 in design 
savings associated with a May 2010 scope change that replaced two sites.  Presently, there is an 
estimated surplus for the Soda Ridge site that may result in construction savings based on the 
current bid environment.     
 
$32,300,000 total authorized project costs  

$31,513,000 total estimated project costs  

$  4,012,000 project costs previously allocated:  $3,510,000 preliminary plans and $502,000 
working drawings 

$27,501,000 project costs to be allocated:  $2,114,000 working drawings and $25,387,000 
construction ($19,835,000 contract, $992,000 contingency, $1,613,000 A&E, 
and $2,947,000 other project costs) 

$  787,000 estimated surplus: $284,000 Soda Ridge and $503,000 other sites 
 
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on October 25, 2010, and the 35-day 
statutes of limitation waiting period expired on November 29, 2010, without challenge.  
 
Real Estate Due Diligence 

Specific to the Soda Ridge site, the land is leased from a private party.  An extension of the lease 
through the year 2040 is in final negotiations and expected to be completed in mid-February.  This 
site will not be allowed to proceed-to-bid until the extended lease is in place. 
 
Project Schedule 

Approve preliminary plans February 2011 
Complete working drawings June 2011 
Start construction October 2011 
Complete construction August 2013 

Staff Recommendation: Approve preliminary plans for the Soda Ridge site. 
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF PARKS AND RECREATION (3790) 
CUYAMACA RANCHO STATE PARK, SAN DIEGO COUNTY 
Equestrian Facilities  
 
Authority: Chapters 268 and 269, Statutes of 2008, Item 3790-301-6051(7) and (7.5) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Parks and Recreation 

Cuyamaca Rancho State Park, Equestrian Facilities  
San Diego County 

 
Action Requested 

If approved, the requested action would approve preliminary plans for this project. 
 
Scope Description 

This project is within scope.  This project will provide equestrian day-use facilities and amenities 
within the 26,000-acre Cuyamaca Rancho State Park.  The project will construct an equestrian 
trailhead parking area and provide trail connections to the existing trail system. 
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Funding and Cost Verification 

This project is within cost. The total project cost based on the preliminary plans is $2,007,000 
compared to $3,441,000 as appropriated by the Legislature in the 2008 and 2009 Budget Acts. 
During the planning phase, it was determined that topographic and environmental constraints on 
the site required a reduction in the project area, with a concomitant reduction in the necessary 
earthwork and materials needed.  In addition, fewer modifications to the highway right of way were 
determined to be required than had been anticipated in the budget package.  Consequently, Parks 
has estimated a savings of $57,000 in the working drawing phase and of $1,377,000 in the 
construction phase.   These are estimates and upon completion of working drawings and 
construction award the actual savings will be recognized. 
 
$3,441,000 total authorized project costs 

$3,441,000 total estimated project costs 

$  205,000 project costs previously allocated:  preliminary plans  

$3,236,000 project costs to be allocated: $205,000 working drawings and $3,031,000 
construction ($2,759,000 contract, $138,000 contingency, $104,000 A&E 
costs, and $30,000 agency retained items) 

$1,434,000 estimated savings: working drawings and construction  

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on June 2, 2010, and the statutes 
of limitation period expired on July 3, 2010, without challenge. 
 
Real Estate Due Diligence 

Parks has conducted due diligence for this project and have not identified any significant issues.   
 

Project Schedule 

Approve preliminary plans           February 2011 
Complete working drawings June 2011 
Start construction September 2011 
Complete construction December 2012 

Staff Recommendation:   Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—6 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA INSTITUTION FOR WOMEN 
45-BED ACUTE/INTERMEDIATE CARE FACILITY 
SAN BERNARDINO COUNTY 
 
Authority: Chapters 47 and 48, Statutes of 2006, Item 5225-301-0001 (15.5) 

Sections 15819.40(c) and (d) and 15819.401 – 15819.404 of the Government Code 
 
 
Consider recognizing revised project costs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Department of Corrections and Rehabilitation 

California Institution for Women, 45-Bed Acute/Intermediate Care Facility 
San Bernardino County 

 
Action Requested 

If approved, the requested action would recognize revised project costs. 
 
Scope Description 

This project is within scope.  This project will provide 45-single occupancy inmate-patient cells 
arranged in four wings.  This facility will be a licensed mental health treatment facility for female 
inmate-patient and will serve as an annex to, and under the license of, the existing Correctional 
Treatment Center located just south of this new building.  This facility will include housing, 
treatment, program, and office space.  This project also includes expansion of the existing secure 
perimeter, two new guard towers, a 180-space parking area, and levees along the catchment basin 
to protect all occupied areas below 566 feet elevation. 
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This project is part of the supplemental mental health bed plan approved by the Coleman court in 
August 2007, and the activation schedule for this project was approved by the Coleman court on 
June 18, 2009.  This project is necessary to provide adequate licensed inpatient mental health 
treatment capacity for the CDCR’s female inmates who require inpatient mental health care beyond 
short-term crisis care. 
 
Funding and Cost Verification 

This project is not within cost.  The Budget Act of 2006 appropriated $2,172,000 General Fund 
for the preliminary plans for this project.  On June 12, 2009, the Board took an action allocating 
$61,577,000 of the $710,940,000 Public Buildings Construction Fund (lease revenue bond 
authority) appropriated in section 15819.403(a) of the Government Code to complete working 
drawings and construction for this project.  At that time the recognized total project cost was 
$63,749,000.  A new project cost estimate completed in association with award of the construction 
contract identified a $29,986,000 decrease in project costs.  Consequently, on July 12, 2010, the 
Board took an action recognizing this decrease and a revised total estimated project cost of 
$33,763,000. 
 
Construction began in May 2010, and is scheduled for completion in December 2011, in 
accordance with the activation schedule approved by the Coleman Court.  As of January 1, 2011, 
construction is approximately 18 percent complete.  While the scope of the project has not 
changed, a number of unanticipated construction costs have arisen since the award of the 
construction contract totaling approximately $770,000. 
 
As awarded, the value of the construction contract is $18,590,000 and the project budget includes a 
five percent construction contingency totaling $930,000. To date, $769,973 (approximately 83 
percent) of the construction contingency has been allocated for pending change orders related to 
unanticipated construction costs.  These unanticipated costs are associated with modifications 
necessary to 1) ensure compliance with current State Fire Marshal Code ($379,000) and Building 
Code ($188,000) requirements, 2) accommodate unanticipated site conditions ($96,000), and 
3) facilitate changes requested by the Department of Corrections and Rehabilitation to improve 
safety and security at the facility and to increase coordination of construction management 
($107,000). 
 
This action would recognize the unanticipated costs associated with modifications necessary to 
ensure compliance with current State Fire Marshal Code ($379,000) and Building Code ($188,000) 
requirements as additional construction contract costs and increase the financing authority for the 
construction contract by $567,000 in order to preserve existing construction contingency.  In 
addition, as a result of increasing the construction contract amount, the five percent construction 
contingency will increase by $28,000.  Cumulatively, this action will recognize total increased 
construction costs of $595,000. 
 
$33,763,000 total authorized project cost 

$34,358,000 total estimated project cost 

$33,763,000 project costs previously allocated:  $2,172,000 preliminary plans, $4,167,000 
working drawings, and $27,424,000 construction ($18,590,000 contract, 
$930,000 contingency, $2,224,000 A&E, $2,815,000 other project costs, and 
$2,865,000 agency retained items) 

$     595,000 project cost increase:  construction ($567,000 contract, $28,000 contingency) 
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CEQA 

A Notice of Determination was filed with the State Clearinghouse on November 7, 2006, and a 
second Notice of Determination was filed with the State Clearinghouse on September 27, 2007.  
The 30-day statutes of limitation for each expired without comment. 
 
Real Estate Due Diligence 

The Department of General Services completed a Summary of Conditions Letter for this project on 
July 16, 2009, and no significant issues were identified. 
 
Project Schedule 

Approve preliminary plans June 2009 
Complete working drawings March 2010 
Start construction May 2010 
Complete construction December 2011 
 
 
Staff Recommendation: Recognize revised project costs. 
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CONSENT ITEMS 

CONSENT ITEM—7 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED CAMPUS 
SCIENCE AND ENGINEERING BUILDING 2 
MERCED COUNTY 
 
Authority: Chapter 712, Statutes of 2010, Item 6440-301-0660 (4) 

 
 
Consider approval of preliminary plans 
    
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
University of California, Merced 

Science and Engineering Building 2 
Merced County  

  
Action requested 

The requested action would approve preliminary plans for this project. 
 
Scope Description 

This project is within scope.  The project will provide 57,305 assignable square feet (asf) of new 
construction to support instruction and research activities for the Merced Schools of Engineering 
and Natural Sciences.  Adjacent to the existing Science and Engineering Building 1 on the main 
campus, the new building (101,873 gross square feet) is three stories plus one level below grade.  It 
will house research laboratories and support space, wet class laboratories, an open class 
laboratory, academic and research offices, and related scholarly activity and support space for 
academic programs in the chemical sciences, computer science, mechanical engineering, materials 
science and engineering, bioengineering, and environmental engineering. 
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Funding and Project Cost Verification 

This project is within cost. 
 
$  84,740,000                   total authorized project costs  

$  88,819,000 total estimated project costs 

$    3,700,000 project costs previously allocated:  preliminary plans (campus funds) 

$  85,119,000 project costs to be allocated:  $3,450,000 working drawings (state lease 
revenue bonds), $77,583,000 construction (state lease revenue bonds), 
$71,153,000 contracts, and $3,556,000 contingency, $2,874,000  A&E costs, 
and $4,079,000 equipment (future state funds)  

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on September 21, 2009, and the 
30-day statutes of limitation period expired on October 21, 2009, without challenge. 
 
Real Estate Due Diligence 
Consistent with requirements for lease revenue bond funded projects, a full title review is currently 
in progress and is expected to be completed before the February 2011 Board meeting.  
 
Project Schedule 

Approve preliminary plans February 2011 
Complete working drawings August 2011 
Start construction November 2011 
Complete construction June 2014 

Staff Recommendation: Approve preliminary plans 
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ACTION ITEMS 

ACTION ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW MADERA COURTHOUSE 
MADERA COUNTY 
AOC Facility Number  20-F1, DGS Parcel Number 10538 
 
Authority: Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037(2)  
 
 
Consider authorizing acquisition.  On June 12, 2009, the Board took action to authorize a 
contingent acquisition for the New Madera Courthouse if the Madera Redevelopment Agency 
(Madera RDA) satisfactorily completed specified conditions.  The Administrative Office of 
the Courts was directed to return to the Board for acquisition approval if those conditions 
had been met.  The conditions have been satisfied.   The conditions are listed below: 
 
(1) Acquisition of the five contiguous parcels by the Madera RDA and assemblage of all 

parcels into a single parcel – condition satisfied in October 2010;    

(2) The Madera RDA’s completion of any and all applicable occupant relocation assistance – 
condition satisfied in December 2010; 

(3) The City’s unconditional abandonment of the alley between the parcels – condition 
satisfied in November 2010; 

(4) The Madera RDA’s relocation of an irrigation district right of way and associated 
improvements off the property – condition satisfied in October 2010; 

(5) The Madera RDA’s demolition of all unnecessary above and below ground improvements 
– condition satisfied in December 2010; 

(6) The Madera RDA’s removal of underground storage tanks, above ground storage tanks, 
and 55-gallon oil, solvent, transmission oil, and hydraulic fluid drums situated on one of 
the five parcels, along with any contaminated soils – condition satisfied in 
November 2010; and, 

(7) A ―No Further Action‖ letter issued by the appropriate state regulatory agency or the 
designated County environmental health agency – condition satisfied in December 2010.                    
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ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
New Madera Courthouse 

 
Action Requested 

If approved, the action would authorize acquisition.  
 
Scope Description 

This project is within scope.  The action would authorize the purchase of approximately 2.2 acres 
of unimproved land from the Madera RDA to construct a new 10-courtroom, 100,000 square foot 
facility for use by the Superior Court of California, Madera County for judicial, court, administrative 
office, and related purposes.  The project will replace deficient existing court facilities and provide 
juror and court related public parking as well as secure parking for judicial officers and staff.  The 
proposed site is a single parcel situated proximate to the Madera Courthouse Park, the County 
Administrative Center, and the County public parking garage.    
 
Funding and Cost Verification 

This project is within cost.  Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037(2) 
provides $3,440,000 for land acquisition. The property can be acquired with the funds available and 
in accordance with Legislative intent.   
   
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on October 2, 2008, and the statutes 
of limitations period expired on November 7, 2008, without challenge.  
 
Project Schedule 

Estimated close of escrow       February 2011  
Approve preliminary plans   March 2011 
Complete working drawings  October 2011 
Start construction   December 2011 
Complete construction  October 2013 
 
Condition of Property 

Phase I and Phase II Environmental Site Assessments (ESA) were completed in March, 2009, and 
May 2009, respectively.  Conclusions of these tests were that no further investigation is warranted 
because the concentrations are well below the levels of concern and do not pose a significant 
health risk to people who may live or work at the site.   A limited soil assessment dated 
March 27, 2009, was also conducted in the area of the existing 10,000-gallon gasoline underground 
storage tank and associated product lines and dispensers. No petroleum hydrocarbons were 
detected in the soil samples.  The report conclusion is that no further soil assessment appears 
warranted. 
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Conditions Precedent to Final Acquisition Approval 

The Board authorized conditional site acquisition for this project on June 12, 2009.  Final Board 
acquisition authorization was contingent upon the Administrative Office of the Courts returning to 
the Board to certify satisfactory completion of the tasks listed below: 

 
(1) Acquisition of the five contiguous parcels by the Madera RDA and assemblage of all parcels 

into a single parcel – condition satisfied in October 2010;    

(2) The Madera RDA’s completion of any and all applicable occupant relocation assistance – 
condition satisfied in December 2010; 

(3) The City’s unconditional abandonment of the alley between the parcels – condition satisfied in 
November 2010; 

(4) The Madera RDA’s relocation of an irrigation district right of way and associated improvements 
off the property – condition satisfied in October 2010; 

(5) The Madera RDA’s demolition of all unnecessary above and below ground improvements – 
condition satisfied in December 2010; 

(6) The Madera RDA’s removal of underground storage tanks, above ground storage tanks, and 
55-gallon oil, solvent, transmission oil, and hydraulic fluid drums situated on one of the five 
parcels, along with any contaminated soils – condition satisfied in November 30, 2010; and, 

(7) A “No Further Action” letter issued by the appropriate state regulatory agency or the designated 
County environmental health agency – The Certificate of Tank Closure (which includes the no 
further action statement) was issued by the Madera County Environmental Health Department 
in December 2010.                   

 
Other 

 The Board authorized site selection on August 8, 2008.  

 The property is situated within the Madera RDA Plan Area.  The Property Acquisition 
Agreement includes a clause wherein the Madera RDA agrees that it will not exercise any rights 
it may have under its redevelopment plan to restrict or control the development or use of the 
property.   

 The property will be acquired in part in exchange for the State’s equity interest in the existing 
court facility. The total compensation for the property shall be for less than the sum of the DGS 
approved appraised values for the parcels as currently improved and the actual invoiced land 
assembly costs incurred by the Madera RDA including, but not necessarily limited to, occupant 
relocation, improvements demolition, alley abandonment, and irrigation district right of way 
relocation.     

 The Property Acquisition Agreement does not include the DGS standard environmental 
indemnification language. However, based on the DGS site visit, review of the Phase I and 
Phase II ESAs, and review of additional soil sampling results; it does not appear that there are 
any environmental conditions which would present exceptional risk to the state.  It should be 
noted that the lack of standard indemnification language does not relieve the seller or prior 
owners of liability under existing law. 

 There are no historic issues, relocation assistance to be conducted by the state, and no implied 
dedication involved with this project. 

Staff Recommendation: Authorize acquisition. 
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OTHER BUSINESS 

 

NONE 
 

REPORTABLES 

 

To be presented at the meeting. 
 


